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Cable Band Bolting

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Tensioning of cable band (CB) bolts
- Painting of suspender ropes & main Cable

Today I was inspecting Mike Draper’s’s crew on final tensioning of CB bolts. See the diaries of R.
Granados & S. Soheilifard for additional details of Cable field work.

- I arrived at the pier-7 office at 07:00.
- From 07:00 until 08:00, I checked email, & prepared for the weekly safety meeting.
- From 08:00 until 08:30, I was the presenter at the weekly safety meeting. The topic was methacrylate,
which will be used as part of the polyester concrete overlay of the bike path.
- At 08:45, I arrived at the bridge. At this time, the crews were waiting in the break room connex boxes
because it was raining. I spoke with Roman Granados, & he mentioned that Mike’s crew had tensioned up
to PP 66S.
- At 09:30, the rain stopped, & work resumed.
- From 09:50 until 10:00, Mike’s crew tensioned the CB bolts at PP 68S. They used the bolt-tight jacks, &
brought the pressure up to 19,400 psi (about 1.1 MN). They cycled up to 19,400 psi 3 times. Then the
crew moved the pump & jacks to PP 70S.
- From 10:50 until 11:00, Mike’s crew tensioned the CB bolts at PP 70S. They used the bolt-tight jacks, &
brought the pressure up to 19,400 psi (about 1.1 MN). They cycled up to 19,400 psi 3 times. Then the
crew moved the pump & jacks to PP 72S.
- From 11:30 until 11:40, Mike’s crew tensioned the CB bolts at PP 72S. They used the bolt-tight jacks, &
brought the pressure up to 19,400 psi (about 1.1 MN). They cycled up to 19,400 psi 3 times. Then the
crew moved the pump & jacks to PP 74S.
- From 125:00 until 12:30, lunch.
- From 12:50 until 13:00, Mike’s crew tensioned the CB bolts at PP 74S. They used the bolt-tight jacks, &
brought the pressure up to 19,400 psi (about 1.1 MN). They cycled up to 19,400 psi 3 times. Then the
crew moved the pump & jacks to PP 76S.
- From 13:20 until 13:30, Mike’s crew tensioned the CB bolts at PP 76S. They used the bolt-tight jacks, &
brought the pressure up to 19,400 psi (about 1.1 MN). They cycled up to 19,400 psi 3 times.
- From 13:30 until 14:30, Mike’s crew removed the jacking equipment from the South main-span catwalk.
- From 14:30 until 15:30, Mike’s crew moved the jacking equipment up onto the North side-span catwalk at
PP 18S. - Note: the CB bolts on the South side-span from PPs 20N through 40N were previously final
tensioned. They still need to do final tensioning on the CB bolts from PP 8S to PP 18S.
- From 15:30 until the end of the shift, Mike’s crew removed the masking tape that the painters had placed
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over the bolt threads (see attached photo). Also, they started to set up the jacks & pump.
- At 17:00, I spoke with Alex Schmitt to inform him the CB bolts on PPs 64S, 66S, 68S, 70S, 72S, 74S,
76S, & 78S were tensioned today. Extensometer measurements will be taken on these bolts tonight.
- At 17:10, I left the bridge.
- From 17:20 until 17:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

Attachment

Painters masking tape needed to be removed to install jacks for final
tensioning
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